
 

 

 

 

 

 

REGIONAL AFGHAN MUNICIPALITIES PROGRAM 
FOR URBAN POPULATIONS 

REGIONAL COMMMAND WEST 
(RU-W) 

 

________________________________________________________________________ 

Option Year #1 Work Plan 
November 14 2011 to November 13 2012 

________________________________________________________________________ 
 

October 26, 2011 
 

Submitted By: 
Development Alternatives, Inc. 

 

 
 
 

In Association With: 
 

International City/County Management Association (ICMA) 
Development and Training Services, Inc. (dTS) 

National Research Center, Inc. (NRC) 
URS Group 

________________________________________________________________________ 

USAID Contract Number: 306-C-00-11-00501-00



RAMP UP Option Year 1 (Year 2) Work Plan   i 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

 

BACKGROUND ............................................................................................................................................ 1 

PROJECT OBJECTIVES .............................................................................................................................. 3 

TECHNICAL APPROACH ............................................................................................................................. 5 

PROJECT OUTPUTS ...................................................................... ERROR! BOOKMARK NOT DEFINED. 

PROJECT OUTCOMES AND IMPACT ........................................................................................................ 6 

Expeditious Service Delivery Projects ................................................. Error! Bookmark not defined. 

Anchor Service Delivery Projects ......................................................... Error! Bookmark not defined. 

Municipal Improvement Plans ............................................................... Error! Bookmark not defined. 

PROGRAM ACTIVITIES ............................................................................................................................... 7 

Internal baseline survey......................................................................... Error! Bookmark not defined. 

External Baseline Survey....................................................................... Error! Bookmark not defined. 

Economic Baseline Survey.................................................................... Error! Bookmark not defined. 

Implementation of Expeditious Service Delivery Projects ................. Error! Bookmark not defined. 

Implementation of Anchor Service Delivery Projects ......................... Error! Bookmark not defined. 

Development of Municipal Improvement plans ............................................................................. 17 

Core Skills Training ................................................................................ Error! Bookmark not defined. 

Functional Skills Training ...................................................................... Error! Bookmark not defined. 

Afghan First (Strengthening Implementing Partners) .................................................................. 18 

Afghan Training Partners ...................................................................... Error! Bookmark not defined. 

Municipal Conferences .......................................................................... Error! Bookmark not defined. 

Support to IDLG ...................................................................................... Error! Bookmark not defined. 

PROGRESS TO DATE .................................................................... ERROR! BOOKMARK NOT DEFINED. 

CHALLENGES, RISKS AND ASSUMPTIONS ........................................................................................... 18 

LEGISLATIVE FRAMEWORK .................................................................................................................... 19 

 

 

 

 

 

 



RAMP UP Option Year 1 (Year 2) Work Plan   ii 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

 

 

 

Abbreviations 

ACSS  Afghanistan Civil Service Support Program (USAID) 

AMSP  Afghanistan Municipal Strengthening Program (USAID / ICMA) 

ANDS  Afghanistan National Development Strategy 

ASMED  Afghanistan Small and Medium-Sized Enterprise Development (USAID / DAI) 

ASGP  Afghan Sub-national Governance Program (UNDP) 

AUWSC  Afghanistan Urban Water and Sanitation Corporation 

CLIN  Contract Line Item Number 

CO  Contracts Officer 

COP  Chief of Party 

COTR  Contracting Officer’s Technical Representative 

DAI  Development Alternatives Incorporated  

DoWA  Department of Woman’s Affairs 

EA  Embedded Advisor 

EDC  Education Development Center, Inc. (USAID Implementing Partner) 

EMMP  Environmental Mitigation and Monitoring Plan 

GDMA  General Department of Municipal Affairs (Office within IDLG) 

GIRoA  Government of the Islamic Republic of Afghanistan 

GIS   Geographic Information System 

HO  Home Office 

IARCSC  Independent Administrative Reform and Civil Service Commission  

ICMA  International City/County Management Association (RU-W Subcontractor) 

IDLG  Independent Directorate of Local Governance 

IEE  Initial Environmental Examination 

IP  Implementing Partner 

IR  Intermediate Result  

ISAF   International Security Assistance Force 

KCI  Kabul City Initiative 



RAMP UP Option Year 1 (Year 2) Work Plan   iii 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

LOP  Life of Project 

M&E  Monitoring and Evaluation 

MIS   Management Information System 

MOU  Memorandum of Understanding  

MRRD  Ministry of Rural Rehabilitation and Development 

MIP  Municipal Improvement Plan 

MUDA  Ministry of Urban Development Affairs 

NGO  Non-Governmental Organization 

NINF  Non-Infrastructure (project) 

NSP  National Solidarity Program 

O&M  Operations and Maintenance 

PAR  public administration reform 

PDC  Provincial Development Committee 

PMP  Performance Management Plan 

POP  Period of Performance 

PRT  Provincial Reconstruction Team 

RAMP UP Regional Afghan Municipalities Program for Urban Populations (USAID program) 

RC (E,W,N,S) ISAF Regional Command East, West, North, South 

SMAP  Strategic Municipal Action Plan 

SME  Small and Medium Enterprise 

SMGA  Senior Municipal Governance Advisor (RU-W Key Personnel) 

SOP  standard operating procedures 

SWM  solid waste management 

SO  Strategic Objective 

UN  United Nations 

UNDP  United Nations Development Program 

USAID  United States Agency for International Development 

USG  United States Government 

 
 

  



RAMP UP Option Year 1 (Year 2) Work Plan   iv 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

 

 

Terms 
gozar  Neighborhood 

nahia  Municipal District 

wakil or kalantar nahia or gozar representative 

Mustoufiat subnational representative office for Ministry of Finance 

Tashkeel administrative structure of a GIRoA entity 

Safayi tax service charge and property tax 

Sharwali Municipality 

Moqarara Regulation 
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BACKGROUND 

The Regional Afghan Municipalities Program for Urban Populations, Regional Command West 
(RU-W) was established with the purpose of creating effective, responsive, democratic, 
transparent, accountable municipal governance in the four provinces that comprise the 
International Security Assistance Force’s (ISAF’s) Regional Command West. The RAMP UP 
West (RU-W) contract was awarded on November 13, 2010.  However, due to the issuance of 
Presidential Decree 62 (Dissolution of Private Security Companies), and the resulting 
uncertainty of the operating environment for international development organizations, in-country 
mobilization was initially put on hold. 

On February 22, 2011, at the request of USAID/ Afghanistan, DAI submitted an Interim 
Mobilization Plan (IMP) for RAMP UP West with the objective to identify those tasks which could 
begin immediately and that were: 1) feasible within the operating environment for USAID 
implementing partners at the time; 2) in accordance with the terms and conditions of the 
contract; 3) in compliance with USAID rules and regulations; and 4) in compliance with DAI 
corporate policies and procedures.  In response to USAID’s feedback on the plan, DAI 
submitted a revised IMP on March 11, 2011. This was accepted by USAID and mobilization for 
RAMP UP West (RU-W) began on March 17, 2011.  

RU-W began setting up operations, hiring staff and planning activities beginning in late March.  
By the beginning of June USAID had approved the initial project workplan (through March 16 
2012 to coincide with actual operations beginning and not the project year), Performance 
Management Plan (PMP) and Public Relations and Outreach Strategy.  In June USAID started 
providing verbal guidance on the possibility of a substantial budget reduction.  As it became 
clearer that a budget reduction would occur, RU-W moved to curtail staff hiring and reducing 
program activities. 

The original concept called for work in the lead provincial municipality and in various district 
municipalities chosen based on identified criteria.  The imminent budget reduction necessitated 
limiting project activities to only the four provincial capital municipalities.  RU-W opened offices 
in each municipality with embedded advisors working directly with municipal counterparts.  
Original plans called for basing expatriate staff in the Qala-e-Naw and Chaghcharan offices but 
we eliminated those due to budget 
concerns. 

Throughout the summer as RU-W 
received more verbal guidance on the 
budget it adjusted its staffing and 
approach to match.  RU-W chose a 
greater reliance on Afghan local staff and 
less expatriate staff.  Expatriate technical 
advisors would concentrate on project 
design and mentoring the local staff on 
actual implementation of those designs.  
We had already started expeditious 
projects so we decided to use those as 
laboratories for learning and construct 
other program activities around them.  
For example, the municipal staffs in each 
municipality participated in the bid 
selection process and then we arranged 

RAMP UP West Target Municipalities 

 
 Herat Province: 

   
 Herat City   
 
 Badghis Province: 

   
  Qala-e-Naw         
 
 Farah Province: 

    
 Farah City 
 
  Ghor Province: 

  
 Chaghcharan  
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capacity building around how to monitor construction projects and how to do quality testing.  We 
will also help the municipalities design operation and maintenance plans to take care of the new 
infrastructure.  We will also help the municipalities communicate to the public the good works of 
the municipalities, using the expeditious projects as an example.  RU-West channeled (and will 
channel) other programming through the expeditious projects to get maximum benefit.  This new 
workplan will continue that base year approach by integrating activities that will continue to 
reinforce each other.  This will occur first with the anchor service.  Capacity building will target 
improvements in the anchor service.  Revenue generation activities will seek to strengthen 
sustainability.  Anchor service improvements will include public outreach and communication 
actions.  Activities will seek to strengthen, support and build upon other activities in a holistic 
and integrated approach to municipal development. 

As the months progressed USAID provided more guidance to each of the RAMP Ups on how to 
move forward.  The latest budget guidance necessitated a change in the project workplan.  
Therefore, RU-W presents this updated workplan that takes into account a reduced scope of 
activities and staffing commensurate with anticipated budget.  For planning purposes, this 
workplan estimates a total budget of $22 million for the Base Year plus Option Year 1.  Activities 
described here for the Base Year will supersede the previously approved Base Year Workplan.  
We have proposed this new workplan to begin on November 14 so it will synchronize with the 
project year from hereafter. 

As a result of the verbal guidance on the budget and the instructions for this updated project 
workplan, RU-W will make significant changes that impact the original contract.  Currently, 
USAID and DAI have not modified the contract.  USAID needs to understand and acknowledge 
that this workplan does not conform to all requirements of the current contract.  The new funding 
levels anticipated and indicated to RU-W simply will not allow fulfilling all the obligations and 
requirements of the existing contract.  For example, the existing contracts states RU-W should 
deliver “$1,000,000 in visible service delivery projects per municipality per year” and that we are 
“required to deliver on this commitment”.  Given the anticipated budget, we cannot meet this 
requirement.  Other activities, commitments and outcomes dictated by the contract cannot 
happen under the anticipated budget.  While we attempted to avoid cancelling contract activities 
altogether, more often we will focus on a more limited scope of an activity.  Instead of 
introducing performance budgeting across the entire municipality we will concentrate on 
introducing it in one service as a model, which will allow future years (or projects) to build upon.  
The individual activities will highlight differences from the contract.    
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PROJECT OBJECTIVES 

RU-W is broken into three distinct components, each labeled as a distinct Contract Line Item 
Number (CLIN) and tied to a specific goal. More precisely:  

CLIN 1 ~ Capacity Building of the GIRoA officials at the municipal level: All activities under CLIN 
1 will directly contribute to enhancing the capacity of municipal officials, managers and 
technicians to perform their core municipal management responsibilities. Based on an empirical 
understanding of the skills, capabilities, and knowledge of municipal staff, RU-W provides a 
combination of on-the-job mentoring, training, and advising to enable more visible, responsive, 
and accountable governance at the municipal level.  

The specific tasks envisaged by CLIN 1 are as follows: 
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Task 1: Establish Baselines 
Task 2: Develop Municipal Management and Capacity Building Plans 
Task 3: Build Afghan Training Capacity for Municipalities 
Task 4: Deliver Core Skills Training 
Task 5: Deliver Functional Skills Training 
Task 6: Develop Standard Operating Procedures (SOPs) 
Task 7: Support Performance-Based Budgeting 
Task 8: Modernize Accounting Systems 
Task 9: Increase Participation of Women 
Task 10: Improve Strategic Communication for Citizen Awareness 
Task 11: Support Municipal Conferences 

 

CLIN 2 ~ Support to the GIRoA to provide responsive, effective, and visible municipal service 
delivery programs: Activities carried out under CLIN 2 support municipalities in delivering visible, 
tangible, and desirable services to citizens in the form of municipal service delivery projects 
(Municipal Projects). These projects simultaneously fill two purposes: (1) the service delivery 
provides citizens with marked improvements in daily life, helping them gain satisfaction with and 
confidence in their municipal government; and (2) in executing projects hand-in-hand with 
municipal officials, RU-W builds capacity with a clear learning-by-doing approach, solidifying the 
GIRoA’s capacity to sustainably deliver services to citizens in the long term. 

The specific tasks envisaged by CLIN 2 are as follows: 

Task 1: Establish Baselines 
Task 2: Ensure Immediate Service Delivery Improvements in Base Year 
Task 3: Promote Public Engagement and Citizen Participation 
Task 4: Develop Service Delivery Improvement Plans (SDIPs) 
Task 5: Implement Service Delivery Improvement Plans 
Task 6: Improve Municipal Performance Management Systems 
Task 7: Strengthen Afghan Implementing Partners 

 

CLIN 3 ~ Support to the GIRoA to improve economic development and revenue generation at 
the Municipal level: Activities implemented under CLIN 3 directly support the growth of local 
economic development and strengthening of revenue generation, and thereby the municipality’s 
ability to finance its service offerings and operating costs. As RU-W activities under CLINs 1 and 
2 strengthen municipal capacity and service delivery, activities under CLIN 3 use the capacity, 
service improvements, and infrastructure to facilitate business growth, job creation and 
increased revenue collection.  

The specific tasks envisaged by CLIN 3 are as follows: 

 Task 1: Establish Baselines 
Task 2: Increase Revenue Collections 
Task 3: Increase Household and Business Registration 
Task 4: Develop Municipal Economic Plans 
Task 5: Strengthen Municipal Capacity to Support Economic Development 
Task 6: Improve Municipal Services to Businesses 
Task 7: Leverage Municipal Assets for Economic Growth 
Task 8: Create Innovative Public-Private Partnerships 
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Technical assistance, training, and on-the-job mentoring are essential elements of RU-W 
support to municipal administrations; a majority of the hands-on work provided by RU-W is in 
the form of RU-W contracted embedded technical advisors (EAs) who, in partnership with the 
technical experts based in Herat (with specializations in areas such as financial management, 
revenue generation, planning and budgeting, economic development, communications, citizen 
engagement, project management, performance monitoring and others), will design context-
specific capacity development agendas that are tailored to each municipal administration. 

LINK TO USAID STRATEGIC OBJECTIVE 

This project is linked with the US Government’s Overarching Strategic Objective, namely: To 
promote a more capable, accountable and effective government in Afghanistan that serves the 
Afghan people and can eventually function with limited international support. The project also 
accords with the additional Strategic Objectives and Intermediate Results, namely: to promote a 
Democratic Government with Broad Citizen Participation (SO 6), and to Strengthen Institutions 
for Good Governance (IR 6.3).  

 

RAMP UP WEST COUNTERPARTS 

 

Government of the Islamic Republic of Afghanistan (GIRoA) Partners 

PRIMARY PARTNERS: 
• Independent Directorate for Local Governance (IDLG) 
• Municipalities 
 
COLLABORATING PARTNERS: 
• Afghanistan Urban Water and Sanitation Corporation (AUWSC) 
• Ministry of Urban Development 
• Civil Service Commission 
• Relevant Line Ministries (e.g. Department of Women’s Affairs) 
 
USAID Program Partners and Other Donor Partners 
• Other RAMP UP Implementing Partners for RCs East, North and South 
• USAID Afghan Civil Service Support Project (ACSS) 
• USAID Provincial Council Support Program(PCSP) 
• USAID Performance Based Governors Fund (PBGF) 
• USAID Kabul City Initiative (KCI) 
• UNDP Sub-National Governance Program (ASGP) 
 

TECHNICAL APPROACH 

As mentioned, as a result of the impending budget reduction, RU-W adjusted its technical 
approach.  RU-W will continue to support municipal needs for capacity building and service 
delivery improvements.  In each target municipality we will have a group of embedded advisors 
dedicated to working on a daily basis with municipal counterparts.  Capacity building will not 
reflect general needs of the municipality but be targeted to improve capacities in support of 
other project activities.  Service delivery improvements will focus on a single anchor service and 



RAMP UP Option Year 1 (Year 2) Work Plan   6 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

concentrate resources and assistance to develop sustainable, demonstrable improvements in 
that service.  We will continue treating service delivery opportunities as practical learning 
opportunities for municipal officials. Municipal officials will simultaneously deliver results to the 
citizenry while increasing their skills and knowledge in best practices in municipal management.  
The expeditious projects carried out in the Base Year and associated capacity building should 
result in short term improvements in citizen quality of life and municipal capacity.  Concentrated 
work with a single anchor service will work to improve municipal management over the medium 
term.  And work in economic development will seek to position the municipalities more favorably 
for the long term.  All activities contribute directly to short term, medium term or long term 
improvements in municipal management.       

PROJECT OUTCOMES AND IMPACT 

A companion to the work plan is RU-W’s Performance Management Plan (PMP).  RU-W will 
submit under separate cover an updated version of the PMP that also reflects the new 
budgetary realities. The PMP specifies how RU-W measures the outputs, outcomes and impact 
of its activities, articulating and tracking its success in facilitating effective, responsive, 
democratic, transparent, accountable and gender-sensitive municipal governance.   

A central tenet of our approach measures RU-W project impact, and all activities described 
below will have accompanying requirements for data collection, measurement and 
documentation to clearly document, analyze and report on outputs, outcomes and impacts.  

The overall goal of RU-W breaks down into three specific expected objectives: (a) Increasing 
the capacity of GIRoA municipal officials (CLIN 1); (b) Markedly improving the delivery of 
municipal services to citizens in target municipalities (CLIN 2); and (c) increasing municipal 
capacity to enable, support, and sustain economic growth (CLIN 3).  The expected outcomes 
are: 1) more responsive municipal services; 2) increased citizen satisfaction; 3) improved 
business conditions for greater economic growth; and 4) increased revenues for the 
municipalities so they can maintain and improve services to citizens.  

RU-W’s development proposition shows that these three outcomes will lead to more self-
sufficient local governance structures, perceived as credible and legitimate by the citizens they 
serve. The perception of legitimacy is tied to receiving better services, understanding the 
responsibilities of municipal leaders, as well as having a voice in municipal decision making and 
an ability to impact day to day decisions that affect their daily lives.  By improving services, 
engaging citizens and facilitating economic development, the municipality can have a significant 
role in improving citizens’ quality of life.  Demonstrated improvements will place the municipality 
in a better position to register residents for the purpose of collecting Safayi taxes and to register 
businesses for the purpose of levying business taxes and increasing revenues, enabling it to 
maintain and improve upon the level of service it achieves with the help of RU-W assistance. 

Environmental Mitigation and Monitoring 
 
In accordance with USAID’s Initial Environmental Examination (IEE) RU-W developed an 
Environmental Mitigation and Monitoring Plan (EMMP). The EMMP addresses how service 
delivery projects and anchor projects will be assessed, designed, implemented and monitored to 
mitigate environmental risk and ensure compliance with the IEE. An international Environmental 
Compliance Specialist finalized the EMMP and trained RU-W staff to ensure compliance.  
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RU-W DEVELOPMENT PROPOSITION 

 

  

PROGRAM ACTIVITIES 

CLIN 1: CAPACITY BUILDING OF GIROA OFFICIALS AT THE MUNICIPAL LEVEL 

During the Base Year RU-W generated the necessary baseline data to build upon with future 
activities.  This included an internal survey of each municipality, an external citizen survey that 
provided citizen perceptions about the performance of the municipalities and a functional audit 
that looked in-depth at most city functions and operations.  This data provided the basis for the 
Municipal Management and Capacity Building Plan.  This serves as the guide for capacity 
building tailored to each municipality.  It will address all sectors of the municipality so they will 
essentially have a roadmap for improving capacity across the municipality.  Due to budget 
restrictions, RU-W will provide actual capacity building assistance most closely aligned to its 
anchor service and other program activities, with the expectation that municipalities can 
replicate these practices in other services and activities. 

During the Base Year RU-W began both core and functional skills training.  The initial functional 
training concentrated on using the expeditious projects as a vehicle to improve municipal 
capacity related to infrastructure development.  Municipalities participated fully in the 
procurement process and then through the entire implementation process.  RU-W provided 
hands-on capacity building related to all phases of the construction process.  The initial findings 
of the functional audit also highlighted a glaring core skill deficiency in filing.  RU-W began 
capacity building to improve (or in some cases start) filing systems.  We helped develop basic 
guidelines for filing and then worked with various departments to implement them.     

We also began working with municipalities on their strategic communications with citizens.  
Again, we used the expeditious projects as the driver for this activity.  We worked with each 
municipality on ways to highlight to the community the work of the municipality on these 
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infrastructure projects.  (The idea, approved by USAID, allowed the municipality taking full credit 
for the projects to gain maximum exposure for this accomplishment.)  We also started efforts to 
develop a communications plan for each municipality and will complete this early in Option Year 
#1. 

 

Activity 1.1 Establish Baselines 

During the Base Year RU-W conducted the internal survey, external citizen survey and 
functional audits in each municipality.  This provided the necessary data for determining 
program activities across all CLINs.  In Option Year #1 RU-W will conduct another external 
citizen survey in each municipality (summer 2012). 

This activity contributes to PMP indicators A01.1, A02.1, A02.2 and 2.3. 

 

Activity 1.2 Develop Municipal Management and Capacity Building Plans 

RU-W will complete the MMCBPs early in Option Year #1 based on the data gathered during 
the Base Year from Activity 1.1.  RU-W will work closely with designated municipal staff in 
compiling these plans.  The plans will form the basis of RU-W capacity building efforts.  The 
MMCBPs in each municipality will particularly address core and functional skills that support 
other programming elements.  For example, training that would make the anchor service better, 
or capacity building related to better revenue collection, etc. 

This activity contributes to PMP indicators 2.1, 3.2 C1 and C2. 

 

Activity 1.3 Build Afghan Training Capacity for Municipalities  

During the Base Year RU-W developed a permanent training center for Herat municipality.  The 
municipality provided the space and will maintain the facility and pay for all utilities, etc.  RU-W 
renovated the space and equipped the facility.  We began a review of possible options in the 
other three municipalities.  We might use the Civil Service Commission Training Centers or find 
other municipal space for retrofit.   

We also identified external trainers from each region and conducted a training of trainers (ToT) 
for the outside trainers and RU-W staff to build training capacity in the near term.  In Option 
Year #1 RU-W will identify potential trainers in each municipality and then put them through a 
ToT and have them assist in actual training for experience.  This will begin developing an 
indigenous training capacity in each municipality.  It includes potential trainers inside and 
outside the municipalities. 

This activity will contribute to PMP indicators 2.1 and C1.  

 

Activity 1.4 Deliver Core Skills Training 

In the Base Year we started work on basic core skills training highlighted in the initial internal 
surveys and draft data from the functional audit.  The first training was roles and responsibilities 
of municipalities.  We also started on basic filing and report writing.  We helped develop some 
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written guidelines on filing and started implementing the guidelines in one department.  We will 
expand this to all departments.  We also found a dearth of report writing skills and began 
capacity building on this.  Work in both of these areas will continue in Option Year #1.  Also in 
Option Year #1 the MMCBP will drive other core skills training.  In addition to filing, report writing 
and roles and responsibilities, likely training topics (discerned from the draft MMCBPs) include 
the following: 

 Basic Project Management 

 Proposal Writing 

 Internal Communications 

 Ethics, transparency and accountability 

But the MMCBP will detail out the final list of trainings for Option Year #1. 

Existing foundation (AMSP Urban Management Manual, Municipal Handbook) and GIRoA 
training materials (ACSI, AMSP, UNDP/ASGP) for municipal core skills training will be reviewed 
and assessed to determine their quality and relevance and will be adapted where necessary to 
suit the particular needs of the municipalities. 

Core skills will also be developed by the direct involvement of the municipal officials in the 
implementation of projects, the citizen engagement process, the employment of consultants and 
other on-site capacity building and learning by doing activities in each municipality. 

This activity will contribute to PMP indicators A01.1, A02.1, A02.2, 2.1, C1, C2 and C3. 

 

Activity 1.5 Deliver Functional Skills Training 

RU-W has already started functional skills training for municipal engineering departments, using 
the expeditious projects as an actual living example.  In Option Year #1 the MMCBP will drive 
these activities.  Training will directly support other RU-W programming like budgeting, financial 
management, revenue generation, service delivery through the anchor service, public outreach, 
etc.  The final MMCBP will outline all training and the training schedule. 

Existing foundation (AMSP Urban Management Manual, Municipal Handbook) and GIRoA 
training materials (ACSI, AMSP, UNDP/ASGP) for municipal core skills training will be reviewed 
and assessed to determine their quality and relevance and will be adapted where necessary to 
suit the particular needs of the municipalities.  RU-W will also utilize lessons learned abd best 
practices in training from the other RAMP Ups and the Kabul City Initiative (KCI). 

This activity will contribute to PMP indicators A01.1, A02.1, A02.2, 2.1, C1 and C2. 

 

Activity 1.6 Develop Standard Operating Procedures 

In the Base Year RU-W worked on guidelines for filing in the municipalities.  In Option Year #1 
we will expand this into an SOP on municipal filing.  We will also explore the development of an 
SOP(s) in the anchor service if appropriate. 

This activity will contribute to PMP indicators A01.1, A02.2, 2.1 and C1. 
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Activity 1.7 Support Performance-Based Budgeting 

RU-W had no activity in the Base Year.  In Option Year #1 we will incorporate performance 
based budgeting through the anchor service as a model process.  (In future years we can 
extend to other departments and ultimately the entire municipal budget.)  As we work with the 
anchor service we will assist them to develop a budget proposal for 1391 that utilizes 
performance-based approaches, including the incorporation of stakeholder input and the 
establishment of service delivery indicators.  We will take the anchor service department 
through budget preparation, execution and reporting stages during the year.  It will include 
introducing a mid-year budget execution report in September to encourage timely project 
execution and minimize the amount of unspent funds remaining at the end of the year.  We will 
highlight this model to other municipal officials.  

We will also work with municipalities on other budget improvements.  We will help municipalities 
develop a model budget calendar and systematic model budget process to facilitate a 
comprehensive, carefully thought out and timely budget submission to IDLG.  This will start with 
a process mapping exercise of the budget cycle.  We will provide other types of assistance in 
the run-up to the budget, including the budgeting of O&M costs, especially related to the 
expeditious projects.  We will work with municipalities to provide opportunities for citizen input 
into budget decision making.  The work will also include providing additional information to the 
public about the budget process and contents.  RU-W will also provide assistance to develop 
more accurate estimated actual costs for services.  We will start this in the anchor service but 
will conduct training on this and work to expand service costing principles to other services.   

Through the year we will work with the municipalities on estimating fund balances available for 
appropriation in the next year.  These fund balances are important as they are routinely used to 
support the municipal budgets while awaiting IDLG budget approval at the beginning of the 
fiscal year.  Additionally, IDLG and the Ministry of Finance complain about balances of the 
municipalities and threaten to rescind them.  This will allow the municipality to better manage its 
funds as well as come up with a reasonable target amount for a healthy and sustainable fund 
balance.  (This is a part of sound financial management.)  We will also work with municipalities 
on preparing readable and usable budget execution reports that can be used to identify budget 
execution problems and minimize the unspent balance that do not contribute to improving 
municipal services.  Finally, we will also help them take the Service Delivery Action Plans 
(SDIPs) and develop a true capital improvement program for better capital planning which is 
critical to funding and executing significant infrastructure projects. 

This activity will contribute to PMP indicator A02.2, 1.1 and 2.1. 

 

Activity 1.8 Modernize Accounting Systems 

RU-W had no activity during the Base Year.  RU-W will not work in this area in Option Year #1 
due to funding reductions.  We will look at whether we have sufficient resources to work on this 
activity in Option Year #2.  However, in Option Year #1 we will work on some basic financial 
management improvements.  We will assist municipalities to automate their recording of 
monthly expenditures and revenues.  They currently have forms and input the data manually.  
Some of these forms support required reports to the central government.  We will help them 
develop and use a spreadsheet version to increase reporting efficiency and minimize errors.  
Municipalities continue to handle payrolls by hand and automating them should increase 
transparency.   We will also assist them to automate other financial reports currently done by 
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hand.  We will also assist and encourage them to identify mechanisms to providing these 
reports to the public, such as newsletters, websites, local media reports, etc.      

This activity contributes to PMP indicators A02.2 and 1.2. 

 

Activity 1.9 Increase Participation of Women 

As a cross cutting activity as well, RU-W will make sure of appropriate women’s participation in 
all program activities.  As an example, during the Base Year, public engagement & citizen 
participation activities (2.3 below) involved  women specifically to ensure the municipality hears 
their voice when establishing service and funding priorities.  The economic development plan 
activity also made sure to include women on the steering committees.  In Option Year #1, RU-W 
will develop a complete inventory of female employees working in each municipality and review 
all municipal policies for compliance with GIRoA gender requirements.  We will work with the 
municipality to eliminate and policies or rules that place women at a disadvantage.  We will 
provide gender mainstreaming training for all municipal staff.  We will also provide advocacy 
training for women employees in each municipality.  We will work in each municipality to 
establish a Women’s Advisory Council (Shura).   We will work with specifically with the Herat 
Advisory Council to increase their women’s membership (currently 5 out of 35) and provide 
special technical assistance to prepare women members before each meeting so they can fully 
participate and contribute.      

This activity will contribute to PMP indicators A02.1, A02.2 and 1.3. 

 

Activity 1.10 Improve Strategic Communications for Citizen Awareness 

In the Base Year we began working with the Culture & Information Department at Herat 
municipality on a communications strategy.  In other municipalities we identified an individual(s) 
the municipality would use as responsible for communication (and citizen participation) 
activities.  We also worked on an immediate goal of advertising the expeditious projects and 
worked with municipalities on billboards to place around each community to show citizens the 
progress municipalities are making on service delivery.  In Option Year #1 we will help each 
municipality finalize a communications strategy.  We will then assist them to implement their 
strategies. 

This activity will contribute to PMP indicators A01.1, A02.1, A02.2, 1.3, C1 and C3. 

    

1.11 Support Municipal Conferences 

RU-W did not hold a municipal conference in the Base Year.  RU-W will hold a more limited type 
of municipal conference in May of Option Year #1 to highlight municipal activities and success 
stories and discuss issues of common concern to the municipalities. 

This activity will contribute to PMP indicators 1.1, 1.3, 2.1, 3.1 and 3.3  
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CLIN 2: SUPPORT THE GIROA TO DELIVER SERVICES TO CITIZENS IN TARGET MUNICIPALITIES AND 

ENHANCE CITIZEN PERCEPTION OF MUNICIPAL GOVERNANCE 

During the Base Year RU-W moved quickly to work with target municipalities and their 
communities in planning and implementing a series of expeditious projects in each.  We would 
implement these projects rapidly in order to meet immediate critical needs.  RU-W designed 
these to strengthen the view by citizens of the municipality and service delivery and built support 
in the municipality for the project.  Although scheduled for the Base Year, we will complete a few 
projects in Herat and Qala-e-Naw early in Option Year #1. 

As a follow up to the external citizen survey RU-W and the municipalities began a series of 
community meetings to gather more detailed thoughts from citizens about municipal services.  
This will form the basis for work in Option Year #1 on selecting an anchor service and the SDIP 
for it.  It will also provide a model to the municipality on how and when to engage citizens.   

RU-W, at the urging of the municipalities and IDLG, also began work on the base mapping of 
land uses in each municipality.  This is the first step in developing a municipal land use plan.  
Using the latest satellite imagery and aerial photography RU-W began plotting and digitizing all 
the current land uses in each municipality.  We will conclude this in Option Year #1 and it 
provides the basis for future work to finalize a land use plan.        

 

Activity 2.1 Establish Baselines 

In the Base Year RU-W established baselines for service delivery through the internal survey, 
external citizen survey and the functional audit.  This provided data on service delivery in the 
municipalities.  We will conduct the external survey again in Option Year #1.   

This activity contributes to PMP indicators A01.1, A02.1, A02.2 and 2.3. 

 

Activity 2.2 Ensure Immediate Service Delivery Improvements in Year #1 

RU-W worked with the municipalities and their communities to determine some immediate 
projects to implement.  In addition to meeting some critical needs, it allowed the municipality to 
show its citizens some immediate improvements and it also built goodwill between RU-W and 
the municipalities.  We did not complete a few of the projects in Herat and Qala-e-Naw and we 
will carry these over to Option Year #1.  Also in Option Year #1 we will undertake a final project 
in Chaghcharan for a local park.  Base Year capacity building efforts focused on using the 
expeditious projects as learning labs. 

This activity contributes to PMP indicators A02.1, A02.2 and 2.2.  

 

Activity 2.3 Service Delivery Improvements: Anchor Service  

In the Base Year RU-W worked to develop a Solid Waste Management Plan for each 
municipality.  This provides a roadmap for each in terms of dealing with solid waste activities.  
(We did this to leave a tangible product to help improve a service even if the project ended with 
the Base Year.)  We also provided some basic data on potable water for Chaghcharan and 
Farah.  However, in addition to the solid waste and water work, RU-W will also work with each 
municipality to select a single service for intensive assistance to help organize and improve it.  
During the base year RU-W talked with each municipality about its preference for an anchor 
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service and has the internal survey and functional audit for more in-depth looks at services.  We 
also have the external survey for general citizen perceptions about services and service 
priorities.  The public engagement process will go further in depth on citizen and public services.  
Once completed, we will meet with the municipality to decide on the anchor service based on all 
this information.  We will then provide intensive assistance and support to this service.  Other 
programming elements (capacity building, communications, budgeting, citizen participation and 
revenue) will all focus on providing assistance to the anchor service.  We will also help them 
develop an estimate of the actual cost for providing this service that will help in matching it to 
revenues for the service.  We will then help them develop and utilize simple indicators to 
measure the level of service delivery and provide a basis to measure improvements. 

For the anchor service the municipality will establish a Service Delivery Advisory Group 
composed of municipal employees and citizens to look at the service and develop an action 
plan for improvement.  RU-W will facilitate the process and help them translate the action plan 
into a budget proposal and SDIP for funding under the 1391 municipal budget.  RU-W will also 
provide CLIN 2 service delivery funds to support the anchor service SDIP and action plan.  The 
improvement action plan will include other RU-W programming elements (cited above).  
Performance management work will also occur in the anchor service as we will assist 
municipalities to develop easy-to-use indicators to track performance improvements.  
Information on anchor service delivery indicators collected during the 1391 budget year will be 
used to inform the 1392 budget proposal, thus establishing a critical feed-back loop.   

This activity contributes to PMP indicators A01.1, A02.1, A02.2, 1.1, 1.3, 2.1, 2.2, 2.3, 3.1 and 
C1.    

 

Activity 2.4 Promote Public Engagement and Citizen Participation 

Toward the end of the Base Year, RU-W and the municipalities started a community effort to 
further publicize the survey results but to also use them to highlight true citizen needs and 
priorities.  A series of community meetings through the districts in each municipality gathers 
input to help determine the anchor service, establish SDIP priorities and generally help citizens 
give the municipalities their priorities.  We will facilitate the municipality using this citizen forum 
approach for gathering input on other issues throughout the year.  We will assist the municipality 
to use this approach for other activities, like budget priorities, economic development visioning, 
etc.  We would also assist on expanding the citizen forums into a more general municipal 
outreach strategy for each municipality.  Herat also has an Advisory Board and we will seek to 
strengthen it.  We will investigate the possibility and desire of other municipalities using advisory 
boards.  We will also conduct the external survey again in Option Year #1. 

This activity contributes to PMP indicators A01.1, A02.1, A02.2, 1.3 and C3. 

 

Activity 2.5 Develop Service Delivery Improvement Plans (SDIPs) 

We will assist each municipality to develop a general SDIP based on the citizen engagement 
process (activity 2.4).  This involves developing a list of priority projects and services to drive the 
decision making and budget of the municipality.  We will help the municipality implement a 
process to generate the general list of projects across all departments for inclusion into the 
SDIP.  We will then help them incorporate the SDIP into the budget cycle.  We will also assist in 
preparing a specific SDIP for the anchor service.  This will look at the specific needs of that one 
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service.  It will go far more in-depth in examining and prioritizing needs of that service and will 
serve as a model for individual services in the future. 

This activity contributes to PMP indicators A01.1, A02.01, A02.2, 2.1, 2.2 and 2.3. 

 

Activity 2.6 Implement Service Delivery Improvement Plans 

As municipalities prepare the SDIPs RU-W will assist in implementing them.  This will mainly 
involve municipal resources (we will integrate this with work on increasing revenues) but we 
could use some RU-W CLIN 2 Service Delivery Funds.  On the general SDIP we will assist 
them to include SDIP priorities in the budget for funding.  We will work with them on making 
choices among competing priorities.  On the anchor service we will help them integrate their 
specific SDIP into their formal budget request.  We will work with the municipality to prioritize 
their needs for the service based on good budgeting and performance management.  RU-W will 
use some of its CLIN 2 Service Delivery Funds on priority items included in the anchor service 
SDIP.  For example, on water service it might include a mobile water quality testing lab or a 
water pipe mobile camera, etc.   

This activity contributes to PMP indicators A01.1, A02.01, A02.2, 2.1, 2.2 and 2.3. 

 

Activity 2.7 Improve Municipal Performance Management Systems 

RU-W in Option Year #1 will work on implementing a performance management system for the 
anchor service.  We will help the municipalities to develop this as a model.  Later in the year we 
will introduce the system through this model to other municipal officials.  (If we have a second 
option year we could roll out the system to other departments/services.) 

This activity contributes to PMP indicators A01.1, A02.1, A02.2, 1.1, 2.1 and C1  

 

Activity 2.8 Development of Municipal Master Land Use Plans 

In the Base Year RU-W is digitizing maps and attaching land use classifications to all municipal 
parcels.  This provides the basic mapping infrastructure for all future work in land use planning.  
We should complete this work by December 2011.  Also in Option Year #1 we will develop a 
model process to take this base mapping data and provide the necessary steps for creating a 
new land use plan.  We will detail all the steps in the process, including how to involve citizen 
input.  We could provide some limited assistance in implementing these steps but will not have 
sufficient funds to fully implement it. 

This activity contributes to PMP indicators A02.1, A02.2, 1.3, 2.1, 2.3 and C1. 

 

Activity 2.9 Strengthen Afghan Implementing Partners 

In the Base Year RU-W began providing assistance to construction companies involved in the 
expeditious projects.  We used the projects themselves as living laboratories to emphasize 
learning principles.  In Option Year #1 we will continue this until all expeditious projects are 
complete.  Also in Option Year #1 we will conduct an assessment of NGOs who interact most 
with our partner municipalities.  We will determine some capacity building interventions to 
maximize their constructive engagement with the municipalities.  We will also work with local 
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media to increase their understanding and awareness about municipal governance so they can 
provide more effective coverage.  We will explore opportunities to capitalize and build upon the 
work of the Initiative to Promote Afghan Civil Society II (I-PACS II) in civic education and 
municipal engagement.  We will also work with Herat University to strengthen its new programs 
in public administration and linking them to both RU-W and municipal partners.   

This activity will contribute to PMP indicators 1.3 and C1. 

 

 CLIN 3:  SUPPORT THE GIROA TO INCREASE REVENUE AT THE MUNICIPAL LEVEL 

During the Base Year RU-W worked with each municipality on an analysis of their revenue 
picture for the previous 3 years.  We also worked with them on analyzing current collections 
against the budgeted amounts and helping them conform their reporting to meet the new Chart 
of Account (COA) requirements established by the MoF.  We also introduced the Revenue 
Improvement Action Plan (RIAP) process to focus their efforts on fully understanding each 
revenue, their collection processes and developing strategies for improving existing or starting 
new revenues. 

In Farah, Qala-e-Naw and Chaghcharan our initial examinations determined that these three 
municipalities did not know how to fill out the forms for household and business registration.  So, 
we started capacity building on filling out the proper forms.   

In all four target municipalities we started the process of developing an economic development 
plan with considerable community input.  We will help finalize these in the first quarter of Option 
Year #1.  This will determine the efforts the community will take to support economic 
development and municipal services to support businesses.  At this point RU-W will determine 
the assistance it can provide to support specific recommendations emanating from the plan. 

 

Activity 3.1 Establish Baselines 

In the Base Year we established revenue baselines for all municipalities.  We developed 3 year 
statistics for each and then used these for designing interventions in forecasting. We also 
helped municipalities analyze projected (budgeted) vs. collected revenues during the year. 

This activity will contribute to PMP indicators 2.1, 3.2, 3.3 and C1.  

 

Activity 3.2 Increases Revenue Collection 

As mentioned above, we prepared and presented revenue baselines and the actual vs. 
budgeted analysis to each municipality.  We will build on these and make sure municipalities 
can do these in the future.  In Option Year #1 we will also work on process mapping to highlight 
the implementation of key revenue sources.  This will allow us to assist the municipality to 
identify and resolve bottlenecks and re-engineer the processes for increased revenue 
generation.  We will also prepare Revenue Improvement Action Plans (RIAPs) for main revenue 
sources.  This will allow a comprehensive planning and implementation approach to revenue 
generation.  It will look at all main revenues as well as revenues currently not collected and 
under-collected to employ a comprehensive approach to increasing revenue.  This will work with 
municipalities to ultimately develop specific strategies to increase revenues and would reflect all 
RU-W assistance.  We will also provide capacity building and assistance on revenue forecasting 
to incorporate in 1391 budget preparation.    
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This activity will contribute to PMP indicators 2.1, 3.2, 3.3 and C1.  

 

Activity 3.3 Increase Household and Business Registration 

During the Base Year we learned Chaghcharan, Qala-e-Naw and Farah did not fill in the 
appropriate forms now existing.  We started working with them on how to do this.  We will 
continue in Option Year #1 to make sure they do this properly.  We will also use the land use 
base mapping as a check on the registration records to determine those households and 
businesses not included on the municipal registries.  For Herat, RU-W will explore a new 
registration system developed by RAMP UP East and IDLG and how we can assist Herat to 
implement it effectively.  This would include an active public outreach campaign to get citizens 
to understand their responsibility on registration and actually registering. 

This activity will contribute to PMP indicators 2.1, 3.2, 3.3 and C1.  

 

Activity 3.4 Develop Municipal Economic Development Plans 

In the Base Year we started a participatory process in all 4 municipalities to develop an 
Economic Development Plan.  This plan will outline necessary actions the community can take 
to improve economic development.  It will include actions for the municipality as well as other 
community stakeholders.  It includes community participation and development of an economic 
profile for each community.  A joint municipal-community steering committee leads the process.  
We should complete these by February.  We will provide assistance to help publicize and 
monitor the plan and its implementation.   

This activity will contribute to PMP indicators A02.1, A02.2, 1.3, 2.1, 2.2, 3.1, 3.2 and 3.3.   

 

Activity 3.5 Strengthen Municipal Capacity to Support Economic Development 

In Option Year #1 RU-W will provide assistance to the municipality to support actions requested 
of it in the Economic Development Plan.  We can update the workplan to provide more 
specificity on the types of assistance once each community completes their plan.   

This activity will contribute to PMP indicators A02.1, A02.2, 1.3, 2.1, 2.2, 3.1, 3.2 and 3.3.   

 

Activity 3.6 Improve Municipal Services to Businesses 

In Option Year #1 RU-W will provide assistance to the municipality to support actions requested 
of it in the Economic Development Plan.  It seems likely this would include municipal services to 
businesses but we will allow each plan to dictate our assistance. We can update the workplan to 
provide more specificity on the types of assistance once each community completes their plan.   

This activity will contribute to PMP indicators A02.1, A02.2, 1.3, 2.1, 2.2, 3.1, 3.2 and 3.3. 

 

Activity 3.7 Leverage Municipal Assets for Economic Growth 

RU-W took no actions under this activity in the Base Year.  (Partially because of funding 
uncertainties and whether we would have a second year.)  In Option Year #1 we will first 



RAMP UP Option Year 1 (Year 2) Work Plan   17 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

conduct a basic training on asset management.  We will follow this with assistance to develop 
(or update/finalize) a database of all municipal assets.  Later in the year we will have an 
intermediate course (with follow-up assistance) to explore how they can more effectively utilize 
municipal assets.  It would address renting and selling of assets as well as operations and 
maintenance of assets.  We will then work with them to develop and implement the needed 
regulations and strategies related to municipal assets.  

This activity will contribute to PMP indicators 2.1, 3.1, 3.2, 3.3 and C1. 

 

Activity 3.8 Generate Greater Awareness about Innovative Public-Private Partnerships 

RU-W took no actions under this activity in the Base Year.  (Partially because of funding 
uncertainties and whether we would have an option year.)  In Option Year #1 we will introduce 
the concept of PPPs in a training on alternative service delivery.  We will offer PPPs as one 
possible mechanism for delivering municipal services.  Moreover, we will explore in greater 
detail the use of PPPs for the anchor service.  We will work with the municipality on its anchor 
service to investigate more effective service delivery mechanisms in improving and broadening 
municipal service delivery.  This might include expanded use of private sector participation in 
solid waste collection, the provision of water, etc.   

Analysis of data collected from the Internal Survey, functional audits and Economic Baseline 
Survey will inform RU-W’s strategy for fostering PPPs through the economic development 
process.  RU-W will work through the Municipal Business Forums to assess and identify 
opportunities for public-private partnerships.  It will educate and train municipal officials in best 
practices in public-private partnerships. RU-W will support municipalities to create a strategy for 
engaging the business community and developing public-private partnerships that support the 
municipality’s Economic Development Plan and efforts for ensuring sustainable municipal 
service delivery.    

This activity will contribute to PMP indicators 2.1, 3.1 and C1. 

 

MUNICIPAL INTERNSHIP PROGRAM 

Based on the functional audit findings, RU-W will target certain municipal departments for 
placement of municipal interns.  This will provide needed support for the municipality and help 
identify and train potential future municipal employees.  It will also get more youth involved in 
municipal governance.  We will provide interns primarily in departments RU-W programming 
supports.  We will also develop a curriculum for a primer on basic municipal governance and 
provide this course for the interns.  This will build their capacity as future municipal employees 
but allows us to test out a possible orientation or municipal governance diploma curriculum.  
This could be a useful tool for preparing future municipal employees, particularly in rural areas.  

This activity will contribute to PMP indicators A01.1, A02.1, A02.2, 2.1, 3.2, 3.3 and C1. 

 

MUNICIPAL INCENTIVE FUND 

RU-W will allocate a portion of its CLIN 2 Service Delivery Funds in Option Year #1 for a 
competitive program to recognize good municipal performance among its partner municipalities.  
This will allow partner municipalities to compete among themselves for awards based on good 
performance.  We hope to use the element of competition to encourage greater municipal 
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commitment to good governance concepts.  We will develop program guidelines for this by 
February for implementation in the second half of the project year. 

This activity will contribute to PMP indicators A01.1, A02.1, A02.2, 1.3, 2.1, 2.2, 2.3, C2 and C3. 

    

DEVELOPMENT OF MUNICIPAL IMPROVEMENT PLANS 

RU-W will take all assistance to be provided to a municipality and compile it as a Municipal 
Improvement Plan (MIP) for that municipality in the format proscribed by IDLG.  It will highlight 
all activities and products that RU-W will assist them with.  We will finalize this in November 
once USAID approves the final work plan. 

 
 

AFGHAN FIRST (STRENGTHENING IMPLEMENTING PARTNERS) 

RU-W subcontracts, purchase orders and grants will go in preference to Afghan firms and 
organizations. RU-W will source all resources and construction materials locally from Afghan 
suppliers, unless the materials are unavailable on the local market. To improve the quality of 
services RU-W will receive, DAI will provide a variety of on-demand support opportunities to 
non-governmental organizations. We will concentrate on firms and organizations that can 
provide services needed by municipalities, such as construction and engineering, strategic 
communications and public relations, accounting/auditing, logistics, training and facilitation.  

 

CHALLENGES, RISKS AND ASSUMPTIONS  

RU-W faces a number of risks and challenges during the life of the program, and must also 
include an array of assumptions related to its counterparts to ensure the project continues 
smoothly and without delay.  In several instances, RU-W will rely on USAID as the lead donor in 
liaising with IDLG, RU-W’s primary counterpart, to help mitigate several challenges that we will 
face during implementation. They are listed in detail below: 

Addressing the ambiguous policy/legal environment for municipalities.  A new GIROA 
sub-national governance policy has been adopted and a new Law on Municipalities is due to be 
enacted on a date yet to be determined.  Meanwhile the lack of a coherent legal framework that 
governs (a) the work of municipalities, and (b) defines the relations between municipalities and 
other GIROA national and sub-national institutions (e.g. MUDA, IARCSC and MoF in budgetary 
matters) presents a clear challenge to RU-W implementation. This ambiguity also extends to 
municipal relations with other local government actors (such as the relationship between 
Provincial Governors and Mayors and Mayors of provincial capitals in relation to mayors of 
district towns ), as well as specific municipal services, such as water and power, that currently 
fall outside the mandate of municipalities. Several reform measures that RU-W is expected to 
promote are not yet enshrined in law, such as increasing citizen participation in municipal 
decision making and governance. These challenges will need to be addressed through close 
collaboration with IDLG and USAID; IDLG in particular will need to be prepared to engage 
directly with these issues as required.  At a minimum, and at the direction of IDLG and USAID, 
RU-W will work within the confines of the existing Law on Municipalities (2000) and GIROA 
systems and regulations (such as those governing public finance and procurement), but will 



RAMP UP Option Year 1 (Year 2) Work Plan   19 

USAID Contract Number: 306-C-00-11-00501-00 
 October 26, 2011 

design and implement program interventions that anticipate and reinforce the anticipated 
municipal legal framework.     

IDLG Playing an effective role in coordinating with other key GIRoA ministries and 
offices. To ensure sustainable, effective, and lasting change, RU-W will require IDLG to 
coordinate closely with other GIRoA entities, including the Ministry of Urban Development as 
well as the Independent Administrative Reform and Civil Service Commission (IARCSC) and its 
Afghan Civil Service Institute (ACSI). 

The Future of Public Administration and Civil Service Reform: RU-W will begin training 
municipal officials, none of whom have undergone the IARCSC public administration reform 
program. The Tashkeel will change following the PAR process; thus, RU-W will rely on IDLG 
and USAID to help guide training so that resources are not spent on civil servants who may not 
exist following the PAR process. PAR could be considered a prerequisite for effective, 
sustainable capacity development if sufficient numbers of public officials will change.  

Ability and Will of IDLG to Enforce Commitments:  IDLG must be willing to monitor 
compliance to ensure non-compliant municipalities are not rewarded for poor performance and 
bad behavior. Moreover, we also need IDLG to intervene in situations that disrupt the abilities of 
municipalities to perform their work.  For example, when the Ghor Governor removed the 
municipality from the municipal offices and renovated it into a provincial guest house, IDLG 
needs to step in.  The same is in the case of a Governor suspending municipal collection of the 
Safayi or other municipal revenues. 

IDLG Will Lead Donor Coordination: with other implementing partners (ASGP, RU-W S/N/E) 
to avoid duplication of efforts.  IDLG convenes and chairs monthly RU-W coordination meetings 
in which issues pertaining to RAMP UP (N,E,W,S) as well as ASGP will be discussed.  Regular 
co-ordination meetings will be held between RU-W and ASGD to ensure co-ordination in 
Western regions. 

IDLG’s General Directorate  of Municipal Affairs Requires Strengthening at the Tashkeel 
level: IDLG’s GDMA provides central linkages with municipalities in the areas of 
communications, oversight, support and reporting need to be strengthened to ensure reform 
efforts implemented under RU-W are institutionalized and sustained.   Additional donor support 
will be required to strengthen GDMA capacity, beyond those of RU-W, which include the 
capacity development efforts of RU-W’s Senior Municipal Governance Advisor and Directorate 
of Municipal Affairs Liaison Officer.  

LEGISLATIVE FRAMEWORK 

The law currently governing municipalities is the 2000 Municipal law that was promulgated 
under the Taliban.  In 2009 attempts were made to address the lack of legislation pertaining to 
municipalities and there is reportedly draft legislation which has been revised (2011) and is due 
to come before parliament. It is currently only available in Dari.   


